CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
BASED ON A PERCENTAGE OR STAGE OF COMPLETION

SECTION 1 - IDENTIFICATION INFORMATION

1. TO: NAME AND ADDRESS OF CONTRACTING OFFICE |2. FROM: NAME AND ADDRESS OF CONTRACTOR (INCLUDE ZIP

(Include Zip Code) CODE, EMAIL ADDRESS, AND PHONE NUMBER)

Michael S. Reece - Senior Contract Specialist JoAnna Yates

E:cl:l(l;:;mn Management Division | Capital Construction Project Manager - Hensel Phelps Construction Co.

205 Regency Executive Park Ste 440A Physical-6557 Hazeltine National Dr, Suite One Orlando, FL 32822
Charlotte, NC 28217 Mail-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

3. INVOICE NUMBER: 018 4. INVOICE DATE: 08/31/2019

5. CONTRACT NUMBER: 47PE0318C0003 | PDN: EN-47PE0318C0003 | PROJECT NUMBER: NTN-00002

6. PROJECT LOCATION: Nashville, TN

7. PROJECT DESCRIPTION: Bridging Design-Build Construction Services in connection with the new U.S. Federal Courthouse located in
Nashville, TN. The project includes design-build services, demolition, construction and site development of 3.4 acres for the new Courthouse.
The U.S. Courthouse of approximately 280,000 gross square feet includes underground structured parking. The tenant agencies for the projec
include: U.S. District Court; Probation; U.S. Marshals Service; Office of the U.S. Attorney, GSA/PBS Field office; U.S. Senate and Randolph
Sheppard Vending Machine Operator.

SECTION 2 - STATEMENT OF COSTS UNDER THIS CONTRACT THROUGH 08/31/2019
(DATE)

8. ORIGINAL CONTRACT SUM - (Enter The Original Contract Award Amount) $ 128,084,940.00
9. NET CHANGE ORDERS - (Enter The Net Dollar Amount Via Change Orders) $ 3,735,209.00
10. CONTRACT SUM TO DATE - (Enter The Dollar Amount of the Contract To Date) - ITEM 8 + 9) $ 131,820,149.00
11. TOTAL COMPLETED AND STORED TO DATE: $ 42,357,163.00
12. RETAINAGE - (Enter The Retainage Amount) $ -
13. TOTAL EARNED LESS RETAINAGE - (Item 12 less 13) $ 42,357,163.00
14. PROGRESS PAYMENTS PREVIOUSLY PAID: $ 38,789,582.00
15. CURRENT PAYMENT DUE: (Item 13 less 14) $ 3,567,581.00
16. BALANCE TO FINISH, INCLUDING RETAINAGE - (Line 10 Less 13) $ 89,462,986.00
17. Amount Approved by the Contracting Officer $ 3,567,581.00

18. PAYMENT CERTIFICATION:

In accordance with the FAR 52.232-5, Payments Under Fixed-Price Construction Contracts, I hereby certify, to the best of my knowledge and belief,

a) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract:

b) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely
payments will be made from the proceeds of the payment covered by this certification in accordance with subcontract agreements and the
requirements of Chapter 39 of Title 31, United States Code;

¢) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and conditions of the subcontract;

d) This certification is not to be construed as final acceptance of a subcontractor’s performance; and

e) All quality requirements associated with the progress payment CLIN , including but not limited to submission and approval of shop
drawings, test reports, Operation and Maintenance (O&M) documentation, equipment and material verification, etc, have been satisfied.

JoAnna Yates ~9/1/2019
(Name) (Date)

Project Manager
(Title)

NAME AND TITLE OF CONTRACTOR REPRESENTATIVE SIGNING THIS FORM:
SIGNATURE:

JoAnna Yates, Project Manager

NAME AND TITLE OF CONTRACTING OFFICER:

SIGNATURE:
Kiersten Mathews - Senior Contracting Officer




Hensel Phelps
6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FOR PAYMENT | STORED TO DATE %
Design Phase

3[Concept Drawings $1,196,060 $1,196,060 $0 $1,196,060| 100.0%
4135% Design Drawings $1,027,835 $1,027,835 $0 $1,027,835| 100.0%
5|Fast Track Civil Package $270,010 $270,010 $0 $270,010| 100.0%
6|Fast Track Structural Package $370,110 $370,110 $0 $370,110( 100.0%
7|Mock-Up (Design and Construct) $300,000 $300,000 $0 $300,000| 100.0%
8|65% Construction Drawings $1,475,870 $1,475,870 $0 $1,475,870| 100.0%
9|95% Construction Drawings $1,684,362 $1,684,362 $0 $1,684,362| 100.0%
10/100% Construction Drawings $927,980 $675,990 $100,000 $775,990| 83.6%

$0 $0

$0

$0

$0

$0

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $7,252,227| $7,000,237( $100,000 $0 $7,100,237| 97.9%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0
1|Bond $796,048 $796,048 $0 $0 $796,048| 100.0%
2|Insurance $1,039,377 $932,650 $0 $0 $932,650 89.7%
3|Design Phase (See associated tab) $7,252,227 $7,000,237 $100,000 $0 $7,100,237| 97.9%
4|Construction Administration $3,167,380 $950,322 $73,985 $0 $1,024,307| 32.3%
7|Site (See associated tab) $6,937,925 $4,698,161 $89,201 $0 $4,787,362 69.0%
8|Structure & Skin (See associated tab) $46,889,984 $20,198,612 $2,957,517 $216,758 $23,372,887 49.8%
9|Finishes & MEPF - North (See associated tab) $27,956,952 $95,000 $80,120 $0 $175,120 0.6%
10|Finishes & MEPF - South (See associated tab) $23,921,886 $0 $0 $0 $0 0.0%
11|Finishes & MEPF - Rotunda (See associated tab) $1,543,336 $0 $0 $0 $0 0.0%
12|Courtrooms (See associated tab) $6,164,825 $0 $0 $0 $0 0.0%
13|Elevators & Systems Testing (See associated tab) $2,415,000 $0 $0 $0 $0 0.0%

14 $0

15 $0

16 $0
17 Changes (See associated tab) $3,735,209 $4,118,552 $50,000 $0 $4,168,552| 111.6%

18 $0

19 $0

20 $0

21 $0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $131,820,149 $38,789,582 $3,350,823 $216,758 $42,357,163| 32.1%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FORPAYMENT | STORED TO DATE %
Initial Site Work and Prep

Install and Maintain SWPPP $350,000 $247,683 $0 $0 $247,683 70.8%
Remove asphalt erosion cap $145,000 $145,000 $0 $0 $145,000| 100.0%
Mass Excavation and Rock Chipping $1,255,345 $1,255,345 $0 $0 $1,255,345( 100.0%
Foundation Prep - North $531,250 $531,250 $0 $0 $531,250| 100.0%
Foundation Prep - South $500,000 $500,000 $0 $0 $500,000( 100.0%
Site Backfill $75,000 $35,000 $0 $0 $35,000 46.7%
Building Pad Prep - North $528,710 $510,004 $0 $0 $510,004 96.5%
Building Pad Prep - South $528,710 $440,248 $0 $0 $440,248 83.3%
Vault Excavation & Backfill $93,750 $86,598 $0 $0 $86,598 92.4%
Install and Maintain Crane Roads $212,500 $172,870 $0 $0 $172,870| 81.4%
Final Grading $109,250 $0 $0 $0 $0 0.0%

$0

$0

SUBTOTAL $4,329,515|  $3,923,998 $0 $0 $3,923,998

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
Site Concrete & Hardscape $109,546 $0 0.0%
Parking Lot Paving $212,750 $0 $0 $0 $0 0.0%
Parking Lot Striping $57,500 $0 $0 $0 $0 0.0%
Parking Lot Appurtanances $115,000 $0 $0 $0 $0 0.0%
NES Vault $390,454 $390,454 $0 $390,454| 100.0%

$0
SUBTOTAL $885,250 $390,454 $0 $0 $390,454| 44.1%

$0
Landscaping $350,000 $0 0.0%

$0

$0

$0

$0

$0

$0
SUBTOTAL $350,000 $0 $0 $0 $0 0.0%

$0

$0

$0

$0

$0

$0

Site MEP $0
Site Sanitary $310,625 $62,125 $31,625 $0 $93,750 30.2%
Site Domestic Water $205,375 $11,000 $0 $0 $11,000 5.4%
Site Fire Water $251,875 $0 $0 $0 $0 0.0%
Site Storm Drainage $245,125 $8,000 $0 $0 $8,000 3.3%
Site Electrical & Temp Power $360,160 $302,584 $57,576 $0 $360,160( 100.0%

$0

$0
SUBTOTAL $1,373,160 $383,709 $89,201 $0 $472,910| 34.4%

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $6,937,925] $4,698,161 $89,201 $0 $4,787,362]  69.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FORPAYMENT | STORED TO DATE %
$0
Construction Phase - UG, Structure & Skin $0
$0
$0
North - Foundations & UG MEP $0
Form & Reinforce Foundations $772,500 $772,500 $0 $772,500( 100.0%
Place & Finish Foundations $450,000 $450,000 $0 $450,000| 100.0%
U/G Electrical $667,380 $667,380 $0 $667,380| 100.0%
U/G Plumbing $632,628 $632,628 $0 $632,628| 100.0%
Slab on Grade Form & Reinforce $312,500 $297,134 $0 $297,134( 95.1%
Slab on Grade Place & Finish $400,000 $378,366 $0 $378,366 94.6%
South - Foundations & U/G MEP $0
Form & Reinforce Foundations $547,500 $528,975 $0 $528,975( 96.6%
Place & Finish Foundations $453,000 $423,542 $0 $423,542| 93.5%
U/G Electrical $667,380 $597,408 $0 $597,408 89.5%
U/G Plumbing $632,628 $571,342 $0 $571,342 90.3%
U/G Mechanical $423,107 $343,635 $0 $343,635 81.2%
Slab on Grade Form & Reinforce $312,500 $49,876 $49,876 $99,752| 31.9%
Slab on Grade Place & Finish $400,000 $61,325 $61,300 $122,625 30.7%
Rotunda - Foundations & U/G MEP $0
Form & Reinforce Foundations $93,750 $0 0.0%
Place & Finish Foundations $75,000 $0 0.0%
U/G Electrical $225,000 $0 0.0%
U/G Mechanical $0
U/G Plumbing $85,000 $0 0.0%
Slab on Grade Form & Reinforce $68,750 $0 0.0%
Slab on Grade Place & Finish $93,750 $0 0.0%
North - Superstructure $0
Ground Floor $0
Sequence A1 $0
Erect Steel $728,171 $728,171 $0 $728,171| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $0 $14,000| 100.0%
Place & Finish $82,600 $82,600 $0 $82,600| 100.0%
Sequence B1 $0
Erect Steel $728,171 $728,171 $0 $728,171| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $0 $14,000| 100.0%
Place & Finish $82,600 $82,600 $0 $82,600| 100.0%
Sequence C1 $0
Erect Steel $728,171 $728,171 $0 $728,171| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $0 $14,000| 100.0%
Place & Finish $82,600 $82,600 $82,600| 100.0%
Level 2 $0
Sequence A2 $0
Erect Steel $652,858 $652,858 $0 $652,858| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $0 $14,000| 100.0%
Place & Finish $53,200 $53,200 $0 $53,200| 100.0%
Sequence B2 $0
Erect Steel $652,858 $652,858 $0 $652,858| 100.0%




Deck & Detail
Reinforce
Place & Finish
Sequence C2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 3
Sequence A3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 4
Sequence A4
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B4
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 5
Sequence A5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 6
Sequence A6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C6

$25,900
$14,000
$53,200

$652,858
$25,900
$14,000
$53,200

$727,858
$25,669
$14,000
$50,400

$727,858
$25,669
$14,000
$50,400

$727,858
$25,669
$14,000
$50,400

$677,333
$25,669
$14,000
$47,600

$387,500
$25,669
$14,000
$47,600

$387,500
$25,669
$14,000
$47,600

$448,235
$25,669
$14,000
$43,400

$448,235
$25,669
$14,000
$43,400

$25,900
$14,000
$53,200

$652,858
$25,900

$727,858
$25,669
$14,000
$50,400

$727,858
$25,669
$14,000
$50,400

$727,858
$25,669

$677,333
$25,669
$14,000
$47,600

$387,500
$25,669
$14,000
$47,600

$387,500
$25,669

$448,235
$25,669
$14,000
$43,400

$448,235
$25,669
$14,000
$43,400

$0
$0
$0

$0
$0
$14,000
$53,200

$0
$0
$0
$0

$0
$0
$0
$0

$0
$0
$14,000
$50,400

$0
$0
$0
$0

$0
$0
$0
$0

$0
$0
$14,000
$47,600

$0
$0
$0
$0

$0
$0
$0
$0

$0

$25,900
$14,000
$53,200
$0
$652,858
$25,900
$14,000
$53,200
$0

$0
$727,858
$25,669
$14,000
$50,400
$0
$727,858
$25,669
$14,000
$50,400
$0
$727,858
$25,669
$14,000
$50,400
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$677,333
$25,669
$14,000
$47,600
$0
$387,500
$25,669
$14,000
$47,600
$0
$387,500
$25,669
$14,000
$47,600
$0

$0
$448,235
$25,669
$14,000
$43,400
$0
$448,235
$25,669
$14,000
$43,400

$0

100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%
100.0%



Erect Steel
Deck & Detail
Reinforce
Place & Finish
Roof
Sequence A7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Penthouse
Sequence C8
Erect Steel
Deck & Detail
Reinforce
Place & Finish
South - Superstructure
Ground Floor
Sequence D1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 2
Sequence D2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 3
Sequence D3
Erect Steel
Deck & Detail

$286,830
$25,669
$14,000
$43,400

$533,534
$31,500
$14,000
$54,600

$372,130
$31,500
$14,000
$54,600

$372,130
$31,500
$14,000
$54,600

$375,000
$120,050
$14,000
$47,600

$588,826
$25,669
$14,000
$82,600

$412,188
$25,669
$14,000
$82,600

$412,188
$25,669
$14,000
$82,600

$539,663
$25,669
$14,000
$53,200

$363,025
$25,669
$14,000
$53,200

$363,025
$25,669
$14,000
$53,200

$591,325
$25,669

$286,830
$25,669

$533,534
$31,500

$372,130
$31,500

$372,130
$31,500

$375,000
$120,050

$50,000

$0
$0

$0
$0
$14,000
$54,600

$0

$0
$14,000

$0
$0

$0
$0

$538,826
$25,669

$539,663
$25,669

$591,325

$286,830
$25,669
$0

$0

$0

$0
$533,534
$31,500
$14,000
$54,600
$0
$372,130
$31,500
$14,000
$0

$0
$372,130
$31,500
$0

$0

$0

$0
$375,000
$120,050
$0

$0

$0

$0

$0
$588,826
$25,669
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$539,663
$25,669
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$591,325
$0

100.0%
100.0%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%

100.0%
100.0%
100.0%

0.0%

100.0%
100.0%
0.0%
0.0%

100.0%
100.0%
0.0%
0.0%

100.0%
100.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
100.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
0.0%



Reinforce
Place & Finish
Sequence E3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 5
Sequence D5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 6
Sequence D6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Roof
Sequence D7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Penthouse
Sequence F8
Erect Steel

$14,000
$50,400

$414,688
$25,669
$14,000
$50,400

$414,688
$25,669
$14,000
$50,400

$375,000
$25,669
$14,000
$47,600

$375,000
$25,669
$14,000
$47,600

$375,000
$25,669
$14,000
$47,600

$300,000
$25,669
$14,000
$43,400

$300,000
$25,669
$14,000
$43,400

$300,000
$25,669
$14,000
$43,400

$342,120
$34,405
$14,000
$54,600

$342,120
$34,405
$14,000
$54,600

$342,120
$34,405
$14,000
$54,600

$500,000

$375,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$375,000
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%



Deck & Detail $120,050 $0
Reinforce $14,000 $0
Place & Finish $47,600 $0
Rotunda $0
Erect Steel $373,750 $0

$0

$0

North - Building Skin/Envelope $0
Precast East Elevation $650,496 $30,689 $75,000 $105,689
Precast North Elevation $2,153,668 $1,107,656 $250,000 $0 $1,357,656
Precast West Elevation $1,454,896 $202,231 $0 $0 $202,231
Rotunda $789,641 $0
Windows/Glass East Elevation $854,987 $250,000 $0 $250,000
Windows/Glass North Elevation $944,180 $250,000 $66,789 $0 $316,789
Windows/Glass West Elevation $997,670 $250,000 $0 $250,000
Metal Wall Panels Roof/PH Level $624,687 $0
Rotunda Roof $525,648 $0
Main Roof $525,538 $0
Penthouse Roof $322,564 $0
South - Building Skin/Envelope $0
Precast West Elevation $1,023,864 $6,129 $6,129
Precast South Elevation $1,568,468 $6,129 $6,129
Precast East Elevation $681,597 $6,129 $6,129
Windows/Glass West Elevation $836,598 $250,000 $0 $250,000
Windows/Glass South Elevation $936,489 $91,079 $0 $100,000 $191,079
Windows/Glass East Elevation $887,946 $116,758 $116,758
Metal Wall Panels Roof/PH Level $229,874 $0

Low Roof $268,794 $0
Main Roof $525,538 $0
Penthouse Roof $307,388 $0

$0

SUBTOTAL (forward to page 1) $46,889,984| $20,198,612| $2,957,517 $216,758| $23,372,887

0.0%
0.0%
0.0%

0.0%

16.2%
63.0%
13.9%
0.0%
29.2%
33.6%
251%
0.0%
0.0%
0.0%
0.0%

0.6%
0.4%
0.9%
29.9%
20.4%
13.1%
0.0%
0.0%

49.8%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. [DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
North Wing $0
Garage Level $0
MEPF Equipment $0
Set AHU's $495,987 $0 0.0%
Set Chilled Water Pumps $654,984 $0 0.0%
Set Boilers $574,987 $0 0.0%
Install Fire Pump $225,000 $0 0.0%
Set Switchgear and Transfer Switches $699,640 $0 0.0%
Install Generator $678,878 $0 0.0%
Finishes and Trim $0
Framing $100,000 $0 0.0%
Rough-in Fire Protection $142,500 $4,000 $4,000 2.8%
Rough-in Mechanical $298,945 $7,000 $7,000 2.3%
Rough-in Plumbing $156,819 $5,000 $5,000 3.2%
Rough-in Electrical $425,265 $15,000 $15,000 3.5%
Mechanical Trim & Insulation $210,597 $0 0.0%
Plumbing Fixtures & Trim $214,365 $0 0.0%
Electrical Devices & Trim $132,110 $0 0.0%
Fire Protection Trim $125,000 $0 0.0%
Spray Fireproofing $99,000 $0 0.0%
Signage $72,000 $0 0.0%
Floor Coverings $196,696 $0 0.0%
CMU Walls $303,650 $0 0.0%
Hang Drywall $350,000 $0 0.0%
Wall insulation $250,000 $0 0.0%
Tape & Finish $150,000 $0 0.0%
Door Frames $99,667 $0 0.0%
Install HM Doors $99,667 $0 0.0%
Install Door Hardware $49,830 $0 0.0%
Security Devices $145,983 $0 0.0%
Prime & First Coat $38,216 $0 0.0%
Final Paint $22,643 $0 0.0%
Detention Equipment $210,354 $0 0.0%
Parking Striping $48,987 $0 0.0%
Bollards $93,938 $0 0.0%
Wheel Stops $65,000 $0 0.0%
Pull Wire & Panel Makeup $156,711 $0 0.0%
Ground Floor $0
MEPF Areas $0
Installs Pads & Equipment $400,000 $0 0.0%
Connect Piping/Equipment/Wiring $200,000 $0 0.0%
Finishes and Trim $0
Framing $100,000 $0 0.0%
Rough-in Fire Protection $50,000 $10,000 $0 $10,000[ 20.0%
Rough-in Mechanical $131,069 $15,000 $0 $15,000( 11.4%
Rough-in Plumbing $168,962 $15,000 $0 $15,000 8.9%
Rough-in Electrical $451,090 $15,000 $0 $15,000 3.3%
Mechanical Trim & Insulation $50,000 $0 0.0%
Plumbing Fixtures & Trim $49,062 $0 0.0%
Electrical Devices & Trim $298,070 $0 0.0%
Fire Protection Trim $22,500 $0 0.0%
Spray Fireproofing $55,000 $15,000 $15,000[ 27.3%




Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Level 2
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment
Level 3
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors

$32,000
$116,000
$350,000
$250,000
$50,000
$79,667
$79,667
$39,830
$51,867
$90,000
$92,643
$86,048
$116,000
$161,264

$350,000
$135,000

$95,789
$40,000
$116,447
$48,483
$373,590
$215,640
$118,723
$261,410
$25,000
$55,000
$31,500
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$51,687
$30,000
$12,643
$82,808
$116,000
$61,264
$300,000

$350,000
$250,000

$95,789
$32,500
$98,975
$105,498
$533,590
$22,549
$35,486
$218,750
$25,000
$55,000
$31,500
$216,650
$300,000
$200,000
$100,000
$79,667
$79,667

$10,000
$15,000

$15,000

$5,000
$0
$0

$0

$3,000
$1,000
$3,120
$3,500
$15,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$5,000
$10,000
$15,000
$0
$15,000
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$3,000
$1,000
$3,120
$3,500
$15,000
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%

5.2%
25.0%
12.9%

0.0%

4.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%
0.0%

3.1%
3.1%
3.2%
3.3%
2.8%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%



Install Door Hardware

Security Devices

Prime & First Coat

Final Paint

Millwork

Floor Coverings

Ceilings/Soffits

Detention Equipment
Level 4

MEPF Areas
Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

Level 5

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

$39,830
$65,489
$30,000
$12,643
$400,000
$116,000
$22,498
$220,707

$300,000
$250,000

$50,000
$30,000
$130,135
$159,865
$318,583
$45,755
$54,245
$250,100
$15,000
$55,000
$31,500
$163,650
$150,000
$100,000
$50,000
$79,667
$79,667
$39,830
$25,000
$30,000
$12,643
$645,421
$116,000
$15,498

$3,500

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$3,500
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%

0.0%
0.0%
2.7%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%



Detention Equipment $110,354 $0
Level 6 $0
MEPF Areas $0
Installs Pads & Equipment $300,000 $0
Connect Piping/Equipment/Wiring $250,000 $0
Finishes and Trim $0
Framing $50,000 $0
Rough-in Fire Protection $10,000 $0
Rough-in Mechanical $100,000 $0
Rough-in Plumbing $100,000 $0
Rough-in Electrical $318,590 $0
Mechanical Trim & Insulation $100,000 $0
Plumbing Fixtures & Trim $100,000 $0
Electrical Devices & Trim $304,900 $0
Fire Protection Trim $25,000 $0
Spray Fireproofing $55,000 $0
Signage $31,500 $0
CMU Walls $123,650 $0
Hang Drywall $300,000 $0
Wall insulation $200,000 $0
Tape & Finish $100,000 $0
Door Frames $79,667 $0
Install HM Doors $79,667 $0
Install Door Hardware $39,830 $0
Security Devices $58,978 $0
Prime & First Coat $30,000 $0
Final Paint $12,643 $0
Millwork $604,668 $0
Floor Coverings $116,000 $0
Ceilings/Soffits $15,987 $0
Detention Equipment $110,354 $0
Penthouse $0
MEPF Areas $0
Installs Pads $150,000 $0
Set AHU's and VFDs $350,000 $0
Set ERU and VFDs $425,000 $0
Set Pumps and VFDs $326,898 $0
Connect Piping/Equipment/Wiring $296,680 $0
Finishes and Trim $0
Framing $50,000 $0
Rough-in Fire Protection $22,500 $0
Rough-in Mechanical $195,165 $0
Rough-in Plumbing $175,165 $0
Rough-in Electrical $96,680 $0
Mechanical Trim & Insulation $54,835 $0
Plumbing Fixtures & Trim $54,835 $0
Electrical Devices & Trim $66,595 $0
Fire Protection Trim $25,489 $0
Spray Fireproofing $30,000 $0
Signage $31,500 $0
Door Frames $79,667 $0
Install HM Doors $79,667 $0
Install Door Hardware $39,830 $0
Security Devices $49,867 $0
Prime & First Coat $39,845 $0
Final Paint $12,643 $0
SUBTOTAL (forward to page 1) $27,956,952 $95,000 $80,120 $0 $175,120

0.0%

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.6%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. [DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
South Wing $0 0.0%
Garage Level $0
MEPF Areas $0
Installs Pads & Equipment $375,978 $0 0.0%
Connect Piping/Equipment/Wiring $289,753 $0 0.0%
Finishes and Trim $0
Framing $150,000 $0 0.0%
Rough-in Fire Protection $52,678 $0 0.0%
Rough-in Mechanical $298,945 $0 0.0%
Rough-in Plumbing $256,819 $0 0.0%
Rough-in Electrical $250,265 $0 0.0%
Mechanical Trim & Insulation $210,597 $0 0.0%
Plumbing Fixtures & Trim $214,365 $0 0.0%
Electrical Devices & Trim $298,070 $0 0.0%
Fire Protection Trim $48,965 $0 0.0%
Spray Fireproofing $50,000 $0 0.0%
Signage $20,000 $0 0.0%
Floor Coverings $116,000 $0 0.0%
CMU Walls $273,384 $0 0.0%
Hang Drywall $350,000 $0 0.0%
Wall insulation $250,000 $0 0.0%
Tape & Finish $150,000 $0 0.0%
Door Frames $79,667 $0 0.0%
Install HM Doors $79,667 $0 0.0%
Install Door Hardware $39,830 $0 0.0%
Security Devices $49,750 $0 0.0%
Prime & First Coat $30,000 $0 0.0%
Final Paint $12,643 $0 0.0%
Detention Equipment $300,000 $0 0.0%
Parking Striping $78,965 $0 0.0%
Bollards $55,674 $0 0.0%
Wheel Stops $98,756 $0 0.0%
Pull Wire & Panel Makeup $75,000 $0 0.0%
Ground Floor $0
MEPF Areas $0
Installs Pads & Equipment $300,000 $0 0.0%
Connect Piping/Equipment/Wiring $250,000 $0 0.0%
Finishes and Trim $0
Framing $105,498 $0 0.0%
Rough-in Fire Protection $40,000 $0 0.0%
Rough-in Mechanical $138,102 $0 0.0%
Rough-in Plumbing $133,188 $0 0.0%
Rough-in Electrical $397,900 $0 0.0%
Mechanical Trim & Insulation $100,000 $0 0.0%
Plumbing Fixtures & Trim $15,267 $0 0.0%
Electrical Devices & Trim $331,270 $0 0.0%
Fire Protection Trim $22,500 $0 0.0%
Spray Fireproofing $55,000 $0 0.0%
Signage $20,000 $0 0.0%
CMU Walls $116,000 $0 0.0%
Hang Drywall $350,000 $0 0.0%
Wall insulation $250,000 $0 0.0%




Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

Level 2

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment

Level 3

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint

$150,000
$79,667
$79,667
$39,830
$51,867
$30,000
$12,643
$86,048
$116,000
$61,264

$250,000
$35,000

$55,789
$40,000
$132,433
$79,126
$353,100
$159,870
$15,551
$321,900
$24,000
$20,000
$20,000
$163,650
$310,000
$210,000
$130,000
$79,667
$79,667
$39,830
$51,687
$30,000
$12,643
$82,809
$116,000
$61,264
$110,354

$350,000
$250,000

$65,789
$32,500
$148,975
$155,489
$438,590
$35,498
$35,486
$363,610
$22,500
$20,000
$20,000
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$65,489
$40,000
$30,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%



Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment
Level 4
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Level 5
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment
Level 6
MEPF Areas
Installs Pads & Equipment

$289,869
$116,000

$22,489
$110,354

$350,000
$300,000

$89,000
$45,000
$100,135
$99,865
$518,590
$45,755
$54,245
$364,010
$24,000
$20,000
$20,000
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$75,000
$30,000
$12,643
$425,225
$116,000
$15,498
$110,354

$350,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%



Connect Piping/Equipment/Wiring $250,000 $0
Finishes and Trim $0
Framing $150,580 $0
Rough-in Fire Protection $32,500 $0
Rough-in Mechanical $189,785 $0
Rough-in Plumbing $189,785 $0
Rough-in Electrical $413,093 $0
Mechanical Trim & Insulation $100,000 $0
Plumbing Fixtures & Trim $100,000 $0
Electrical Devices & Trim $367,010 $0
Fire Protection Trim $22,500 $0
Spray Fireproofing $20,000 $0
Signage $20,000 $0
CMU Walls $163,650 $0
Hang Drywall $300,000 $0
Wall insulation $200,000 $0
Tape & Finish $100,000 $0
Door Frames $79,667 $0
Install HM Doors $79,667 $0
Install Door Hardware $39,830 $0
Security Devices $75,987 $0
Prime & First Coat $30,000 $0
Final Paint $12,643 $0
Millwork $431,524 $0
Floor Coverings $116,000 $0
Ceilings/Soffits $159,822 $0
Detention Equipment $110,354 $0
Penthouse $0
MEPF Areas $0
Installs Pads $150,000 $0
Set AHU's and VFDs $100,000 $0
Set ERU and VFDs $150,000 $0
Set Pumps and VFDs $200,000 $0
Set Boilers and VFDs $200,000 $0
Connect Piping/Equipment/Wiring $96,680 $0
Finishes and Trim $0
Framing $25,000 $0
Rough-in Fire Protection $32,500 $0
Rough-in Mechanical $51,456 $0
Rough-in Plumbing $51,445 $0
Rough-in Electrical $96,680 $0
Mechanical Trim & Insulation $26,987 $0
Plumbing Fixtures & Trim $28,946 $0
Electrical Devices & Trim $66,595 $0
Fire Protection Trim $22,500 $0
Spray Fireproofing $5,000 $0
Signage $20,000 $0
Door Frames $79,667 $0
Install HM Doors $79,667 $0
Install Door Hardware $39,830 $0
Security Devices $26,485 $0
Prime & First Coat $30,000 $0
Final Paint $12,643 $0
$0

$0

SUBTOTAL (forward to page 1) $23,921,886 $0 $0 $0 $0

0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
Rotunda $0
$0
MEPF Areas $0
Installs Pads & Equipment $0
Connect Piping/Equipment/Wiring $0
Finishes and Trim $0
Framing $56,548 $0 0.0%
Rough-in Fire Protection $55,000 $0 0.0%
Rough-in Mechanical $164,893 $0 0.0%
Rough-in Plumbing $154,987 $0 0.0%
Rough-in Electrical $114,890 $0 0.0%
Mechanical Trim & Insulation $136,459
Plumbing Fixtures & Trim $131,654
Electrical Devices & Trim $129,900
Fire Protection Trim $42,674
Spray Fireproofing $20,000 $0 0.0%
Signage $25,000
Floor Coverings $146,000
Hang Drywall $50,000 $0 0.0%
Wall insulation $40,000 $0 0.0%
Tape & Finish $30,000 $0 0.0%
Door Frames $85,987 $0 0.0%
Install HM Doors $22,648 $0 0.0%
Install Door Hardware $19,111 $0 0.0%
Security Devices $51,685 $0 0.0%
Prime & First Coat $22,564 $0 0.0%
Final Paint $16,847
Pull Wire & Panel Makeup $26,489
$0
$0
SUBTOTAL (forward to page 1) $1,543,336 $0 $0 $0 $0 0.0%




Hensel Phelps Request for Periodic Progress Payment
6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
Construction Phase - Courtrooms $6,164,825 0.0%
Courtroom 3D
Raised Flooring $67,896
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $41,854 $0 0.0%
Gallery Millwork $76,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163
Misc. Millwork $192,845 $0 0.0%
Doors and Hardware $15,354
Lighting $42,564 $0|  0.0%
Electrical devices and trim $36,897
Mechanical devices and trim $39,876 $0 0.0%
Courtroom 5A $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489 $0 0.0%
Ceilings $61,854
Gallery Millwork $94,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $38,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5B $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739
Doors and Hardware $15,354
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5C $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489 $0 0.0%
Ceilings $61,854 $0 0.0%
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%




Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5D $0
Raised Flooring $67,896
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458 $0 0.0%
Judge's Bench and Millwork $38,487
Jury's Box and Millwork $33,163
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $49,898 $0 0.0%
$0
Courtroom 6B $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $45,975 $0 0.0%
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458 $0 0.0%
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 6C $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163
Misc. Millwork $206,739
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 6D $0
Raised Flooring $73,549 $0 0.0%
Floor Coverings $79,886
Wall Coverings $48,976
Ceilings $73,645 $0 0.0%
Gallery Millwork $238,174 $0 0.0%
Judge's Bench and Millwork $46,662
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $95,878
Doors and Hardware $18,964
Lighting $54,896 $0|  0.0%
Electrical devices and trim $62,986
Mechanical devices and trim $62,654
$0
$0
SUBTOTAL (forward to page 1) $6,164,825 $0 $0 $0 $0|  0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
Elevators & Systems Testing
Elevators
Elevator 1 - Passenger $235,000 $0 0.0%
Elevator 2 - Passenger $235,000 $0 0.0%
Elevator 3 - Passenger $235,000 $0 0.0%
Elevator 4 - Passenger $235,000 $0 0.0%
Elevator 5 - Shuttle $235,000 $0 0.0%
Elevator 6 - Judge $235,000 $0 0.0%
Elevator 7 - Judge $235,000 $0 0.0%
Elevator 8 - Prisoner $235,000 $0 0.0%
Elevator 9 - Prisoner $235,000 $0 0.0%
Systems Testing & Commissioning
Switchgear $25,000
Generator & ATS $25,000
Chillers and Pumps $25,000
AHU's $25,000 0.0%
Test & Balance $25,000
Boilers $25,000
Cooling Towers $25,000 0.0%
Fire Alarm $25,000 0.0%
Envelope Testing $25,000 0.0%
Domestic Water $25,000 0.0%
Irrigation $25,000 0.0%
Fire Protection $25,000 0.0%
SUBTOTAL (forward to page 1) $2,415,000 $0 $0 $0 $0 0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period August 01 - August 31 2019 Invoice No. 18
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FORPAYMENT | STORED TO DATE %
$0
1|MOD #1 - RFP 001 - Misc Design Services $451,931 $447,439 $0 $0 $447,439 99.0%
2|RFP 002 - Credit for Foundation non-removal $0 $0 $0 $0 $0
3|MOD #3 - RFP 003
4 Unforeseen Site Conditions $1,130,414 $1,130,414 $0 $0 $1,130,414| 100.0%
5 Misc. & Limited Structural Design $260,240 $260,240 $0 $0 $260,240| 100.0%
6 Courtroom Mock-Up $190,892 $190,892 $0 $0 $190,892| 100.0%
7 Courtroom Mock-Up Revisions #1 $50,567 $50,567 $0 $50,567| 100.0%
8 Remaining Allowance $41,137 $0 0.0%
9|Value Engineering $0
10{Level 4.1 Slab on Deck - NTP $57,000 $0
11|MOD #5 - Design Credits from Mod. 01 -$41,534 -$41,534 $0 -$41,534| 100.0%
12{MQOD #2 - Titanium Dioxide $1,651,562.00 $1,061,473 $50,000 $0 $1,111,473 67.3%
13[NES Vault Unforeseen $0
14[NES Vault Oversize $0
15(Mailroom Guidelines $0
16|Level 4 Construction $0
17|Level 4 Extended General Conditions $0
18|MOD #4 - Extended General Conditions $0
19|Additional Unforseen Allowances $0 $1,019,061 $0 $1,019,061
20 $0
21 $0
22 $0
23 $0
24 $0
25 $0
26 $0
27 $0
28 $0
29 $0
30 $0
31 $0
32 $0
33 $0
34 $0
35 $0
36 $0
37 $0
$0
SUBTOTAL (forward to page 1) $3,735,209 $4,118,552 $50,000 $0 $4,168,552 111.6%




Invoice Number: 015 Invoice Date: 5/31/19

Modification 001 Billing Breakdown Modification 003 - Courtroom Mock-Up Allowance

Scheduled Billing To Date % Complete Item Description charge to allowance

Generator] $ 27,677.00 | $ 27,677.00 100% Base Proposal [Base Proposal S 176,748.00

Medallions| $ 11,236.00 | $ 6,741.60 60% S 4,494.40 1.05|Furnish Mounts, Wheel Chair, and Misc Items | $ 3,135.17

PV] $ 49,603.00 | $ 49,603.00 100% 1.06| Install Mounts, Wheel Chair, and Misc Items | $ 4,310.86

Level4] $ 331,515.00 | $ 331,515.00 100% 1.07|USDC requested Alterations S 5,578.36

Probation Glazing] $ 15,950.00 | $ 5,105.00 100% 1.08|Mock-Up Presentation S 1,119.70

Clerk Glazinél $ 15,950.00 | $ 5,105.00 100% Revisions Revisions #1 S 50,567.00

S  451,931.00 | $ 425,746.60
Unf Conditi T&M Br
Date Ticket Amount | ACM Dumpsters This Period HP Mark-Up

10/18/2018 $ -
10/22/2018 $ -
10/23/2018 $ -
10/24/2018 $ -
10/25/2018 $ -
10/30/2018 $ -
10/31/2018 $ -
S B

Totals| $ - S - $ - $ - I Total Against Allowance $ 241,459.00

Total allowance S 282,596.00

Remaining allowance S 41,137.00




STORED
MATERIAL
BACK-UP
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/ﬁ (5] DATE (MM/DD/YYYY
ACORD EVIDENCE OF PROPERTY INSURANCE o

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUl‘NG INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

'AGENCY | PHONE 1-877-945-7378 COMPANY
_(A/C, No, Ext):
Willis of Alabama, Inc. Liberty Mutual Fire Insurance Company
c/o 26 Century Blvd 175 Berkeley Street
P.O. Box 305191 Boston, MA 02117

Nashville, TN 372305191 UsA

FAX 1 nRn-de = T ——— —
(AIC, No); 1~888-467-2378 | gpppegg; certificates@willis.com

CODE: | SUB CODE:

AGENCY
CUSTOMER 1D #: i [ =
INSURED LOAN NUMBER | POLICY NUMBER
Physical Security, LLC YM2-251-289040-099
600 Belview Street - T T

EFFECTIVE DATE [ EXPIRATION DATE [
Bessemer, AL 35020 e Sl . CONTINUED UNTIL

07/01/2018 Olongab20 i TERMINATED IF GHECKED

THIS REPLACES PRIOR EVIDEN_CE DATED:

PROPERTY INFORMATION
LOCATION/DESCRIPTION
Re: Project #8018168-0880000, New U.S. Federal Courthouse, Nashville, TN.

Value of Materials: $216,758.00 - Stored at 600 Belview Street, Bessemer, AL 35020.

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

COVERAGE INFORMATION PERILSINSURED | |BAsiC | |BroaD | X|sPeciaL | |
COVERAGE / PERILS / FORMS AMOUNT OF INSURANCE DEDUCTIBLE
Installation Floater Coverage i '
Jobsite Limit $4,000,000 $25,000
Catastrophe Limit $4,000,000 $25,000
Temporary Storage Locations $2,000,000 $25,000
Transit $350,000 $25,000
Flood - Per Occurrence / Annual Aggregate $1,000,000 $25,000
Earthquake - Per Occurrence / Annual Aggregate $1,000,000 $25,000

REMARKS (Including Special Conditions)

STORAGE FACILITY CERTIFICATE OF INSURANCE

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
ADDITIONAL INTEREST
NAME AND ADDRESS | | ADDITIONAL INSURED | | LENDER'S LOSS PAYABLE LOSS PAYEE
'_ MORTGAGEE |
LOAN #

Hensel Phelps Construction Company
6557 Hazeltine National Drive, Suite 1
Orlando, FL 32822

AUTHORIZED REPRESENTATIVE

ACORD 27 (2016/03) © 1993-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD
SR ID: 18424303 BATCH: 1339051 CERT: W12373556




Vendor
Viracon
Viracon

Keymark

Orazen
Orazen
Orazen
Orazen
Orazen
Orazen
Orazen
Orazen
Orazen

US Nashville Courthouse Stored Materials

Involce Invoice Date Amount Tax Total
11443337 8/9/2019 $ 391230 $ 361.89 5 4,274.19
11443338 8/9/2019 5 122,275.43 $ 11,31048 $ 133,585.91
Viracon Total $ 137,860.10
695096 B/5/2019 s 6,05842 $ 540.42 § 6,598.84
Keymark Total - 6,598.84
6379 1/16/2019 $ 25929 $ 430 § 263.59
6594 2/28/2019 $ 51338 $ 3722 § 550.60
6625 3/11/2019 5 14,378.61 $ 1,04245 § 15,421.06
6690 3/22/2019 5 547.05 $ 3966 $ 586.71
6814 4/18/2019 5 51077 $ 3703 § 547.80
6815 4/18/2019 5 510.77 $ 3703 $ 547.80
6873 5/6/2019 5 824334 § 597.64 S 8,840.98
6874 5/6/2019 5 384333 $ 7864 5 4,121.97
6959 5/28/2019 5 38,61860 $ 2,799.85 § 41,418.45
Orazen Total $ 72,298.96

Current Stored Material

Total §  216,757.90
Total Previous Amount S 1,094,636,89

INVOICE
TOTAL(S)



VIRACON
GLASS
INVOICES
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VIRACON?®

Invoice Date: August 9, 2019
Order Date: June 11, 2019
Ship Date: August 4, 2019
Project: United Stafes Federal Courthouse
PO#: 1413-2018-163
PO Detail:
Sold To:
1001344 - 200031587
PHYSICAL SECURITY LLC
600 BELVIEW ST
BESSEMER, AL 35020-8205 USA

Ship To:

Toll Free: 800-533-2080
Voice Mail: 800-533-0482
REMIT TO: !

Viracon

5.D.§ 12-0570
P.O. Box 86

Minneapolis, MN 55486-0570

Invoice #: 11443337
Viracon Order #: 52-807805

Project Mgr.: ({ENCHINNNE

Territory/Sales Rep: 303/Thomas Cater

PHYSICAL SECURITY LLC
600 BELVIEW ST
BESSEMER, AL 35020

USA Phone #: (205) 425-4072

Phone #: (205) 425-4072

Incoterms® 2010: DAP Shop, BESSEMER, AL USA
Freight Term: Prepaid

Viracon terms and conditions apply. VIsit our website at www.viracon.com.

‘Invoice Total

| Terms of Payment

Net Due Date of 9/8/2019
Discount Available of $39.12 (1%) if paid before 8/19/2019

R INVOICE SUMMARY
lInv
‘Line
Glass Type | Qty Description i ... Area/Misc. Qty
GL-8L 11/4"(1.25" avg.) VRE1 43 Insulating Laminated Glass HS/HS/HS
6 | 248.4 Square Feet
Other Charges
iBoxing Charge
Energy Surcharge 248,4 Square Feet
___... .Freight Charge
Total

Transport Mode: Best Way

' $1470:/sq. 1. |

$3,912.30

1% 10, Net 30/

| Extended

Price | Price

- $3,651.48

incl.
$1.05 /sq. ft.
incl.

$260.82

$3,912.30

”JYX fﬁ Sl (‘?ﬁ‘

Page 1 of 3
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Viracon Invoice

Invoice Date: August 9, 2019 Invoice #: 11443337 |
Order Date: June 11, 2019 Viracon Order #: $2-807805
Ship Date: August 4, 2019
Project: United States Federal Courthouse Project Mgr.: Crystal Hovden
PO#: 1413-2018-163 Territory/Sales Rep: 303/Thomas Cater
PO Detail:

INVOICE DETAILS

Glass Type: GL-8L

1 1/4" (1.25" avg.) VRET-43 Insulating Laminated Glass
HS/HS/HS

1/4" Clear, heat strengthened
VRE-43 #2, edge deletion
5/8" airspace - black
Sightline: 1/2", silicone (Black)
3/16" Clear, heat strengthened
030" clear PVB
3/16" Clear, heat strengthened

Glazing method: 4 sided - structural
Logo: Use appropriate logo-155(MDCA —Trosifol /
Kuraray) or 107(MDCA - Saflex / Eastman)
Location: Standard

S2 Qty Dimensions In Inches Area Area Area Extended
Line# (BxLxRxT) Tag Each _ Min Total  Price(USD) = Price
7 4 67 3/4 x 841/4 8L.5 40.6 7.0 162.4 $14.70 /sqg.ft.  $2,387.28
8 2 701/4 x 841/4 8L.7 43.0 7.0 86.0 $14.70 /sg.ft.  $1,264.20

Total Quantity Invoiced for Glass Type GL-8L:6

éggww Page 2 of 3
el
Al 4.3.6IN 9/01 Rev. 02



Invoice Date: August 9, 2019 Invoice #: 11443337 |
Order Date: June 11, 2019 Viracon Order #: $2-807805
Ship Date: August 4, 2019
Project: United States Federal Courthouse Project Mgr.: Crystal Hovden
PO#: 1413-2018-163 Territory/Sales Rep: 303/Thomas Cater
PO Detail:
o SALES ORDER/PACKING LIST CROSS REFERENCE
S2 Work Order;  Quantity Quantity Backorder
Line# | Work Order.#  Lline# Shipped Backordered | Number !
7 584238 1 4 .
8 584238 2 2
Totals 6

“i”ﬂﬂ Page 30of 3
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Toll Free: 800-533-2080

DU Voice Mail: 800-533-0482
dald REMIT TO:
VIRACON® Viracon
$.D.5 12-0570
P.O. Box 84
Minneapolis, MN 55486-0570
Invoice Date: August 9, 2019 Invoice #: 11443338 |
Order Date: June 11, 2019 Viracon Order #: $2-807805
Ship Date: August 6, 2019
Project: United States Federal Courthouse Project Mgr.: (NS
PO#: 1413-2018-163 Territory/Sales Rep: 303/Thomas Cater
PO Detail:
Sold To: Ship To:
1001344 - 200031587 PHYSICAL SECURITY LLC
PHYSICAL SECURITY LLC 600 BELVIEW ST
600 BELVIEW ST BESSEMER, AL 35020
BESSEMER, AL 35020-8205 USA
USA Phone #: (205) 425-4072
Phone #: (205) 425-4072
Incoterms® 2010: DAP Shop, BESSEMER, AL USA Transport Mode: Best Way

Freight Term: Prepaid

Viracon terms and conditions apply. Visit our website at www.viracon.com.

Invoice Total $122,275.43
Terms of Payment 1% 10, Net 30
Net Due Date of 9/8/2019
Discount Available of$1,222.75 (1%) if paid before 8/19/2019
INVOICE SUMMARY
,Inv ;
‘ Line . ‘ Extended
GlassType . Qty ' Description Area/Misc. Qty Price Price
L 11/4" (125" avg.) VRE1-43 Insulating Laminated Glass HS/HS/HS _
180 - 3,288.6 Square Feet $14.70 /sq. fi. $48,342.42
SG;; o 15/16"(1:28 avg) VRET-43 Insulafing Lominated Glass HS/HS/HS Spandrel
‘ 313 3,993.2 Square Feet $16.60 /sq. ft. $66,287.12°
Other Charges
_Boxing Charge ' incl.
_' Energy Surcharge 7281.8 Square Feet | = $1.05]/sq.ft. $7.645.89
Freight Charge | | incl.
Spandrel Setup Charge incl,
Total . $122,275.43!

T §1L 310 Y

Page | of 4
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Invoice Date: August 9, 2019

Order Date: June 11, 2019

Ship Date: August 6, 2019

Project: United States Federal Courthouse
1413-2018-163

PO Detail:

PO#:

Glass Type: GL-8L

1 174" (1.25" avg.) VRE1-43 Insulating Laminated Glass
HS/HS/HS

1/4" Clear, heat strengthened
VRE-43 #2, edge deletion
5/8" dirspace - black
Sightline: 1/2" silicone (Black)
3/16" Clear, heat strengthened

.030" clear PVB

3/16" Clear, heat strengthened

Glazing method: 4 sided - structural

Logo: Use appropriate logo-155(MDCA - Trosifol /
Kuraray) or 107(MDCA - Saflex / Eastman)
Location: Standard

$2 Qty
Line#
] 2
2 32
3 5
4 2
5 19
b 8
9 4
18 26
19 26
20 24
21 24
22 4
23 4

Dimensions In Inches Area
(BxLxRxT) Tag Each
451/4 x 84 1/4 8L.11 27.5
431/4 x 841/4 8L.13 26.3
43 1/4 x 813/4 8L.14 25.1
451/4 x 841/4 8L.17 27.5
49 1/4 x 84 1/4 8L.19 29.9
493/4 x 84 1/4 8L.3 29.9
49 1/4 x 841/4 8L.9 29.9
309/32 x 44 3/4 8L.20 10.2
309/32 x 47 1/4 8L.21 10.7
41 1/4 x 44 3/4 8L.22 13.4
41 1/4 x 47 1/4 8L.23 14.0
30 11/32 x 44 3/4 8L.32 10.2
3011/32 x 47 1/4 8L.35 10.7

Total Quantity Invoiced for Glass Type GL-8L:180

Area
Min
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0

Invoice #: 11443338

Viracon Order #: 52-807805

Project Mgr.: (NI

Territory/Sales Rep: 303/Thomas Cater

Area
Total

55.0
841.6
125.5

55.0
568.1
239.2
119.6

2652
2782

321.6
336.0
40.8
42.8

Extended

Price (USD) Price
$1470 /sq.ft.  $808.50
$1470 /sq.ft.  $12,371.52
$14.70 /sq. ft.  $1.844.85
$14.70 /sq. ft. $808.50
$14.70 /sq.ft. $8,351.07
$14.70 /sq. ft. $3,516.24
$14.70 /sq. ft. $1,758.12
$14.70 /5q. ft, $3,898.44
$1470 /sq.ft.  $4,089.54
$14.70 /sq. ft. $4,727.52
$14.70 /sq. ft. _$4,939.20
$14.70_ /sq. ft. _$599.76
$14.70 /sq.ff. $629.16

Page 2 of 4
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Invoice Date: August 2, 2019
Order Date: June 11, 2019
Ship Date: August 6, 2019

Project: United States Federal Courthouse

PO#: 1413-2018-163
PO Detail:

Invoice #: 11443338
Viracon Order #: 52-807805

Project Mgr.: Crystal Hovden
Territory/Sales Rep: 303/Thomas Cater

Glass Type: GL-9 Spandrel Spandrel

1.5/16" (1.28" avg.) VRE1-43 Insulating Laminated Glass
HS/HS/HS

1/4" Clear, heat strengthened
VRE-43 #2, edge deletion
5/8" airspace - black
Sightline: 1/2", silicone (Black)
3/16" Clear, heat strengthened

.060" clear PVB

3/16" Clear, heat strengthened
Viraspan: V9O3LF(SUBD. GRY) #6

Glazing method: 4 sided - sfructural
Logo: Use appropriate logo-155(MDCA - Trosifol /

Kuraray) or 107(MDCA - Saflex / Eastman)

Location: Standard

52

Line#

10
11
12
13
14
15
16
17
24
25
26

Qty

=

35
32
24
120
24
12
4
24
4
26

Dimensions In Inches
(BxLxRxT)
431/4 x 351/2
309/32 x 44 1/4
41 1/4 x 441/4
331/4 x 441/4
43 1/4 x 441/4
351/4 x 441/4
49 1/4 x 44 1/4
3011/32 x 441/4
41 1/4 x 47 1/4
3011/32 x 47 1/4
309/32 x 47 1/4

Tag
9.1

9.1t
?.13
9.15
9.17
9.19
?.21
9.29
9.12
9.28
9.10

Area
Each
11.0
10.2
13.4
10.9
14.1
11.5
16.0
10.2
14.0
10.7
10.7

Area
Min
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0
7.0

Total Quantity Invoiced for Glass Type GL-9 Spandrel Spandrel:313

Area
Total
88.0
357.0
428.8
261.6
1,692.0
276.0
192.0
_40.8

3360

42.8
278.2

Extended
Price (USD) Price
$16.60 /sq. fh $1,460.80
$16.60 /sq.ft.  $5926.20
_$16.60 /sq. ft. $7,118.08
$16.60 /sq.ft. $4.342.56
$16.60 /sq. ft. $28,087.20
$16.60 /sq. ft. $4,581.60
$16.60 /sa. ft. $3,187.20
_$16.60 /sq. ft. _ $677.28
_ $16.60 /5. ft. $5,577.60
$16.60 /sq. ft. $710.48
$16.60_/sq. ft. - $4,618.12
Page 3 of 4
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Invoice Date: August 9, 2019

Order Date: June 11, 2019
Ship Date: August é, 2019
Project: United States Federal Courthouse

PO#: 1413-2018-163
PO Detuail:

=
Line#

o — oo AW —

13
14
15
16

17

18
19
20
21
22
23
24
25
26
Totals

584236
584236
584236

584236

584236

584235
584235
584235
584235

984235

584235
584235

084235

284236

584236

584236
584236
584234
584234
584235
584235
584235

9

00 3 oW A =i |
o t Iu___,t.nw.:-._o-m Nlo—gN®

Shipped

2_
32
5
2
2
8
4
8
35

32 |

24

120

24
12
4
26
26
24
24
4
4
24
4
26
493

Invoice #: 11443338

Viracon Order #: $2-807805

Project Mgr.: Crystal Hovden
Territory/Sales Rep: 303/Thomas Cater

. Work Order . Quantity ;
Work Order # | Line#

Backorder

| Backordered ~ Number

Page 4 of 4
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KEYMARK
ALUMINUMUM
INVOICES



Ke 42300 INVOICE Invoice Numbe i
r Invoice Date
. ‘g_.ij ALUGMINUM EXTRUSIOM
dhechdricn -:?.;r 699096 8/5/2019
LL- IMPORTANT: PLEASE REFEA TO OUR INVOICE NUMBER IN ANY CORRESPONDENCE AND
KEYMARK CORP. Remit To: KEYMARK OF FLORIDA e "":l‘"‘.“"" ";’m"""”’*‘ o 0‘5’“- ""‘;":i""“:" ‘°b’°"““.‘.‘"""-
2540 Knights Station Road. DEPT 620 clieatl 17 0‘(')1!:’»‘/’3 629 61 . nr Graer s "['I' 9;9
Lakeland, FL 33810 P.O. BOX 4110 Customer Nm_nher [ Customer P.0. Number
3 58-.
e G Ay WOBURN, MA 01888-4110 365511 1447-2018-163
Fax: (863)855-1800 Payment Terms Date of Shipmeni
wiww.keymarkcorp.com NET 30 DAYS 8/4/2019
. Physical Security, LLC/Nushville Court Physical Security. LLC Phone Number Salesman Name
E 600 Belview Street © | 600 Belview Street 205-425-4072 Brent Slaton
A~ | 2054254072 £ 2054254072
3 | Bessemer. AL 35020 I Bossemer, AL 35020 i i i
& 7] 1S Invoice rlas been rmaile
usa | USA
ill\:ln Dic Pan B 7___Ik.‘griplinn> - Alloy / Temper ) Length _ _Finish Deseription Pieces Weight ~ Unit Price U/M  Extension i
1 FS11053 SUNSHADE i UC40577 202 2.004i 5 28.9227 Pe $ 584238
183"
1 6063/ T6 BLACK DURANAR |
CARDBOARD WRAP $ 03070! Pe | $ 62.01
PACKING CHARGE 5 00500 Ft | 3 154.03 !
Total Fi: 1,080.50 SqFt 1,283.54 Item Total: S 6,058.42 ¢
2,004.00 - Total Ordered Wt Total Due: s 6,058.42

1.284.00 - Total SqF1 (Finished Itcms Only)
3,080.50 - Fotal Invoice Length

1x B Sfo. 4

N:\Epics\EpicsFL\Rp\INVOICE_SHARED RPT Puge 1 of 1



ORAZEN
INVOICES



Invoice

Orazen Extruded Polymers
Polymer Products for Glazing & Construction

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 1/16/2019 6379
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.O. No. Terms
Fed Ex 1/16/2019 9621-2018163 Net 40
Item Description Qty Rate Amount
Set Up Charge |Set Up Charge for 50ft of 1 200.00 200.00
1028-02-00
SHIPPING SHIPPING CHARGES Tracking# 1 59.29 59.29T
774211352422
Sales Tax (0.0%) $0.00
Balance Due $259.29
THANK YOU FOR

YOUR BUSINESS (v MU, 3U



Orazen Extruded Polymers

Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 2/28/2019 6594
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.O. No. Terms
Fed Ex 2/28/2019 9847-2018163 Net 40
ttem Description Qty Rate Amount
TOOLING Tooling & Sample of Pressure Bar 500.00 500.00T
Isolator
SHIPPING SHIPPING CHARGES Tracking# 13.38 13.387
774589013249
Sales Tax (0.0%) $0.00
Balance Due $513.38
THANK YOU FOR

YOUR BUSINESS




Orazen Extruded Polymers

Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 3/11/2019 6625
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.0O. No. Terms
USF Holland | 3/11/2019 9847-2018163 Net 40
Item Description Qty Rate Amount
1685-01-00 PS1685-01-00 Pressure Bar Isolator |20,000 0.69 13,800.00
SHIPPING SHIPPING CHARGES Pro# 1 578.61 578.61T
107-89381579
Sales Tax (0.0%) $0.00
Balance Due $14,378.61
THANK YOU FOR B
YOUR BUSINESS +>< :H , [ U‘-f’:l lei:



Orazen Extruded Polymers

Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 3/22/2019 6690
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.0O. No. Terms
Fed Ex 3/22/2019 9621-2018163 Net 40
ltem Description Qty Rate Amount
TOOLING Tooling- 15FT of 1671-02-00 1 0.00 0.00T
TOOLING Tooling- 215FT of 1672-02-00 1 0.00 0.00T
TOOLING Tooling- 1FT of 1673-02-00 1 500.00 500.00T
SHIPPING SHIPPING CHARGES Tracking# 1 47.05 47.05T
774777728301
Sales Tax (0.0%) $0.00
Balance Due $547.05
THANK YOU FOR L

YOUR BUSINESS Ly 839 (et



Orazen Extruded Polymers

Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 4/18/2019 6814
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.0O. No. Terms
Fed Ex 4/18/2019 1061-2018163 Net 40
Item Description Qty Rate Amount
TOOLING Tooling- Intermediate Horizontal 500.00 500.00T
Isolator & 10FT
SHIPPING SHIPPING CHARGES Tracking# 10.77 10.777
775006120478
Sales Tax (0.0%) $0.00
Balance Due $510.77
THANK YOU FOR

YOUR BUSINESS




Orazen Extruded Polymers

Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 4/18/2019 6815
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP' DATE P.0. No. Terms
Fed Ex 4/18/2019 1124-201163 Net 40
Item Description Qty Rate Amount
TOOLING Tooling & Sample of .285 HS Isolator 500.00 500.00T
SHIPPING SHIPPING CHARGES Tracking# 10.77 10.77T
775006120478
Sales Tax (0.0%) $0.00
Balance Due $510.77
THANK YOU FOR

YOUR BUSINESS




Orazen Extruded Polymers
Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 5/6/2019 6873
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.0O. No. Terms
USF Holland | 5/6/2019 1061-2018163 Net 40
item Description Qty Rate Amount
1723-01-00 Intermediate Horizontal Isolator (80 [10,000 0.80 8,000.00
Duro)
SHIPPING SHIPPING CHARGES Pro# 1 243.34 243.34T
107-67040553
Sales Tax (0.0%) $0.00
Balance Due $8,243.34
THANK YOU FOR | [

YOUR BUSINESS



Orazen Extruded Polymers
Polymer Products for Glazing & Construction

Invoice

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 5/6/2019 6874
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bill To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.O. No. Terms
USF Holland | 5/6/2019 1124-2018163 Net 40
ltem Description Qty Rate Amount
1724-01-00 .285 HS Isolator 6,000 0.60 3,600.00
SHIPPING SHIPPING CHARGES Pro# 1 243.33 243.33T
107-67040553
Sales Tax (0.0%) $0.00
Balance Due $3,843.33
THANK YOU FOR o= 5
Lo TN LY

YOUR BUSINESS



Invoice
Orazen Extruded Polymers

Polymer Products for Glazing & Construction

999 South Chillicothe Rd. Date Invoice #
Aurora, OH 44202 5/28/2019 6959
Phone # 330-577-8211
CONTACT: MIKE ORAZEN
Bili To Ship To
Physical Security, LLC Physical Security, LLC
Trevor Barrett Trevor Barrett
600 Belview St 600 Belview St
Bessemer, AL 35020 Bessemer, AL 35020
SHIP VIA SHIP DATE P.O. No. Terms
CHR 5/28/2019 1258-2018163 Net 40
ltem Description Qty Rate Amount
1464-02-00 TAG A Pre-Set Dense Gasket 33,000 0.21 6,930.00
1477-02-00 TAG B Whisker Gasket 24,000 0.12 2,880.00
1673-02-00 TAG E Horizontal Trim Cover Bulb 22,000 0.39 8,580.00
Gasket
1481-02-00 TAG F Air Seal Gasket 2,000 0.29 580.00
1511-01-00 TAG M Thermal Gasket 2,000 1.75 3,500.00
1685-01-00 TAG O Pressure Bar Isolator 17,000 0.69 11,730.00
1735-01-00 TAG R Rain Screen 1,500 1.79 2,685.00
SHIPPING SHIPPING CHARGES 1 1,733.60 1,733.60T
Sales Tax (0.0%) $0.00
Balance Due $38,618.60
THANK YOU FOR

YOUR BUSINESS



l-F=>| HENSEL PHELPS Nashville Federal Courthouse

Plan. Build. Manage. Subcontract Change Order and Payment Log
Financial Summary Grouped by Contract

Project # 8018168 Jobsite Info. Hensel Phelps
162 Rosa L. Parks Boulevard Tel: 615.988.1115
Nashville, TN 37203 Fax: None

Contract Summary

Account Contract Original Current Original Bond
Contract No Company Contract No. Date Contract Contract Bond Rate
0880000 Physical Security LLC TBD 05/10/18 $5,161,275 $5,161,275 $5,161,275 0.000%

Change Order Log

Date Date Approved Revised % Orig cos Bonded

CO No. Description Issued Execute Amount Contract Contract Iss'd Rec'd Amount

Payment Log

Pay App Pay Current Gross Current Current Net TTD Gross TTD Retained TTD Net % Net Lien
No. Period Retained Billed Release
001 Sep-18 $26,450 $0 $26,450 $26,450 $0 $26,450 1% o4}
002 Oct-18 $28,050 $0 $28,050 $54,500 $0 $54,500 1% 4}
003 Nov-18 $40,000 $0 $40,000 $94,500 $0 $94,500 2% 4}
004 Dec-18 $47,000 $0 $47,000 $141,500 $0 $141,500 3% ™
005 Jan-19 $73,200 $0 $73,200 $214,700 $0 $214,700 4% ™
006 Feb-19 $48,000 $0 $48,000 $262,700 $0 $262,700 5% o4}
007 Mar-19 $120,640 $0 $120,640 $383,340 $0 $383,340 7% o4}
008 Apr-19 $5,865 $0 $5,865 $389,205 $0 $389,205 8% 4}
009 May-19 $98,760 $0 $98,760 $487,965 $0 $487,965 9% 4}
010 Jun-19 $82,600 $0 $82,600 $570,565 $0 $570,565 1% ™
011 Jul-19 $1,133,273 $0 $1,133,273 $1,703,838 $0 $1,703,838 33% o4}
012 Aug-19 $282,625 $0 $282,625 $1,986,463 $0 $1,986,463 38% o4}
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